KENYA ICT BOARD

KENYA TRANSPARENCY & COMMUNICATIONS INFRASTRUCTURE PROJECT (KTCIP)

SUMMARY OF CONTRACTS AWARDED IN THE FIRST QUARTER 2009/2010

First Quarter 2009/2010 Date: 15" October 2009
Serial | Contract Contract Method | Contractor/ Contract Date of Date Signed | Contractu | Contractual Compl | Remarks
No. Description of Proc. | Supplier/ Amount Invitation | Mm/dd/yr al Start Completion ete
Consultant Mm/dd/ Date Date Yes/N
yr Mm/dd/yr | Mm/dd/yr 0
1 KICTB/KT | Pre-Digitization SS Jomo Kenyatta
CIP/SS/02/ | Support- Judiciary University of KES
2008-2009 Agriculture & 556600000 | 50009 | 310u109 | 31-Jul-09 | 30-Sep-09 | No | Ongoing
Technology
Enterprises
(JKUATES)
2 KICTB/KT | Supply of ICB M/s Telkom Kenya
CIP/ICB/0 | Bandwidth to the Limited, P.O Box usb
2//2008- E-Government 30301- 00100, 1,245,165.61 23'(;\3“' 4-AUg-09 | 5-AUG-09 | 4 N6y 2011 | No On going
2009 Network Nairobi
3 KICTB/KT | Installation and ICB M/s Forecast
CIP/ICB/0 | Commissioning of Electronic KES 27-Aug-
3/2008- LAN at MolC- Solutions Limited, | 12,744,000.00 | 15-Apr-09 | 27-Aug-09 09 27-Nov -09 No On going
2009 KNA Offices- lot-1 P.o Box 49928 -
00100 Nairobi
4 KICTB/KT | Supply of ICT ICB M/s Munshiram
CIP/ICB/0 | Hardware to MolIC International KES
%20%08— EKNA Offices- lot- Elurzll?sjs ll)\{l;?cl)zes 19,264,800.00 15-Apr-09 | 27-Aug-09 27-(,)0§ug- 27-Nov -09 | No On going
46667 — 00100,
Nairobi
5 KICTB/KT | Supply, ICB M/s Kenya Data
CIP/05/200 | Installation, Networks, P.o Box | USD 21-May- 25-Sep-09 | 30-Sep-09 | 29-Sep- 2011 | No On going

1




8-2009 Configuration and
Commissioning of
Bandwidth &
Equipment to
MolC -KNA
Offices

62499 — 00100,
Nairobi

716,680.00

09

Note: World Bank Procurement Guidelines applied in the procurement process.

Key:

ICB - International Competitive Bidding

SS - Single Source Selection

Prepared By: Jane Mukiri

Procurement Specialist




